

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Prakasam District – PMGSY Phase VIII - “Road from Kanigiri Pamarru R&B road at 30/0 Km - Chechireddypally via Dibbagunta” - Revised Administrative Sanction towards Price escalation and other deviations – Permission – Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 133

Dated: 03-02-2011

Read the following:-

- 1) G.O.Rt.No.68, PR&RD (Progs.II) Dept.dt.27.02.09
- 2) From the ENC (PR), PMGSY,Hyd.Lr.No.W27/PMGSY/
Ph.VIII /PKM/, Dated.20.11.2011

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 117.72 lakh in respect of the work “Road from Kanigiri Pamarru R&B road at 30/0 Km-Chechireddypally via Dibbagunta” in Prakasam District under PMGSY Phase VIII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of 122.45 lakh towards price escalation and other deviations in respect of the work for “Road from Kanigiri Pamarru R&B road at 30/0 Km-Chechireddypally via Dibbagunta” in Prakasam District as against Original Administrative Sanction of Rs. 117.72 lakh under PMGSY Phase VIII in Package No.AP VIII 1613.

3. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 122.45 lakh (Rupees One Hundred Twenty two lakh and Forty Five thousand only) towards Price escalation and other deviations in respect of the work “Road from Kanigiri Pamarru R&B road at 30/0 Km-Chechireddypally via Dibbagunta” in Praksam District as against the Original Administrative Sanction of Rs 117.72 lakh under PMGSY-Phase-VIII. The additioinality i.e. Price escalation and other deviations amount has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

Original Administrative sanction	: Rs. 117.72 lakh
Revised Administrative Sanction	: Rs. 122.45 lakh
Amount Chargeable to PMGSY	: Rs. 117.72 lakh
Amount chargeable to State Govt.	: Rs. 4.73 lakh
funds towards Price escalation and other deviations	

(PTO)

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This Order issues with the concurrence of Finance Department vide their U.O.No.35257/606/Expr.PR&RD/2010, dt.30.12.2010.
6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Prakasam District.
The District Treasury Officer, Prakasam District.
The Accountant General.AP.Hyderabad.
Copy to:
The OSD to Min (PR&RWS),/PS to Prl.Secy.to Govt (PR).
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER